STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM BRTESIAORNY  FEIELU2
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
—_ CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 334 SUPPLEMENT#: 0 Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $61,776,147.22
COST: 53001(}00.00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES [ NO
. IS THIS REQUEST IN ACCORDANCE WITH YES NO
SUPPLEMENTAL FUND 3
s PROV[DE? 7 $9.00 ENVIRONMENTAL DOCUMENTS? L
CCO DESCRIPTION: PROJECT DESCRIPTION:
|IERBYS Lead Abatement CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i i 4 | Thi 3 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Rralnsl Gonlict Hime: Timesidl. ThlsERenas; Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Performing lead paint abatement on Interurban Electric Railway Bridge Yard Shop (IERBYS). Cleaning and
decontaminating the lead dust from all floor and horizontal surfaces in IERBYS.

The Department is in the process of constructing a new maintenance facility for the San Francisco-Oakland Bay Bridge
East Spans. This new facility, which will be constructed over several phases, was planned to include a storage warehouse
and maintenance training facility. Construction of the warehouse will begin this year, but timing of the completion of the
facility will not coincide with the completion of the major East Span construction projects including the SAS Project.
Additionally, planning for the new warehouse did not anticipate the level of storage of materials, parts and engineering
documentation that will actually be required for the new East Span. To address the immediate concern of the large amount
of materials being primarily furnished by the SAS Project and needing proper storage the IERBYS building, an existing
state-owned maintenance facility constructed in 1938, has been identified as a solution.

The IERBY’s building will be used to store the unique equipment, materials, and engineering documents furnished from the
East Span Project needed for use in maintaining the Structure. This equipment, materials, and engineering documents
include but are not limited to such items as: additional cable bands, cable clamps, cable band bolts, cable band bolt
tensioning equipment, cable S-wire wrapping equipment, replacement suspender ropes, tower replacement struts, deck
joint replacement materials, design and construction documents, etc. Most of these items are specific to the SAS Structure
and will be needed for proper maintenance over time and/or restoration of bridge service after a major earthquake event.
Additionally, as the SAS Structure is placed into service and transferred into the maintenance inventory, this facility will also
provide a venue to transfer construction knowledge and train maintenance personnel in how to maintain the new Structure.

The Toll Bridge Program Oversight Committee (TBPOC) Project Management Team (PMT) approved the use of the
IERBY’s building and provided approval for $1.4 million on February 6, 2013 for SAS Contract Change Orders to perform
the early work to relocate a portion of the maintenance personnel currently occupying the IERBY's building (CCO 2986), to
perform an initial geotechnical foundation investigation to determine the condition of the existing wood piling foundation
(CCO 295), and to perform soft demolition to remove all the interior non-structural partitions (CCO 297). TBPOC approved
an additional $1.6 million for IERBYS building improvements and $3.2 million for IERBYS sitework improvements.

1.This change order will remove lead paint from columns, WT members, and WT truss chords in preparation for the later
work to seismically retrofit the building in a future change order.

2.Lead abatement will also be performed at the welding connections for building improvement work (CCO 321) at the
steel columns and braces.

3.The floor contains a greater lead concentration than the United States Envircnmental Protection Agency considers

appropriate for an occupied facility. This change order will remove settled lead dust from the concrete floor and horizontal
surfaces of IERBYS.

The total cost of this change order is $300,000.00 force account, which can be financed from the contingency fund. A
detailed cost analysis is on file.

ADA Notice: For individuals with sensory disabilities, this document is avallable in alternale formats. For information call: {(916) 854-6410 or TDD (916} 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:334-0 DATE: 7/15/2013  Page 2 of 2

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

'CONCURRED BY: ESTIMATE OF COST N
Construction Engineer.  William Casey, Sup TE Date  7/8/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: _ Date ITEMS kD £0.40
ginear FORCE ACCOUNT $300,000.00 $300,000.00
Project Engineer: Date | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $300,000.00 ~ $300,000.00
: - FEDERAL PARTICIPATION
Environmental: Date ——
Olfeir {speicit HQ. Rich Fol SalE 2O [] PARTICIPATING [] PARTICIPATING IN PART NONE
Er \Specily).
i v | .. 5\ L S = =2 | [] NON-PARTICIPATING (MAINTENANCE) [CINON-PARTICIPATING
Other (specify): i
{specify) Bale FEDERAL SEGREGATION (if more than one Funding Source or P..P. type)
District Prior Approval By: Date [CJeco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date
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